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POLREP 3 

To: T. Johnson, HQ 
T. Brannigan, ORC 
U.S. EPA Office of Public Affairs 
R. Karl, EERB 
F. Rollins, ERS III 
G. Dunn, lEFA 

Fron: , Ken_jrheisen, Region U OSC 
Site: L_A-A Uaste dil^yiock Island, Illinois (IDtt RT) 
Contract tt: 6iB-^S2-5001 
Deliuery Order tt: 5001-05-342 
Date: , April 11, 1994 
Site Locatidin: Latitude 41°26'34.3", Longitude 90°35'37.7" 

POLREP tt: 

Ueather: \ Tenp. ~45''F, Cloudy uith occaisional shouers 

Background: 

irnA oc.fi=i-in 5 Rt*ccrds Ctr. See I n i t i a l POLREP dated January 14, 1994. tPARegon^ 
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Current Actiuities: 

Mobilize U.S. EPA, TAT and ERCS creu to site. ERCS creu consists 
of a response manager, a clerk, a foreman, an operator, and 4 
laborers. 

Future Activities: 

Segregate drums into uastestreans 

Dispose <of flannabe solid drum uastestrean 

Collect phase sanples from tanks 

Bulk liquids in tanks for disposal 

Dispose of PCB-contaninated oil 

Disposal of all on-site uastes. 

Personne1: 

ERCS 8 
TAT 1 
EPA 1 
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Costs: (as of March 18, 1994) 

? Project Ceiling Current Cost Funds Renaining ERCS 465,000 

41 415,659 TAT 75,000 11,911 63,089 EPA 62,000 7,882 54,118 
TOTAL 602,000 69,134 532,866 
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